ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	Notes	Budget Cost
1		**Động cơ**	**26 days**	Sat 6/8/19	**Mon 7/15/19**			
2		PWM	12 days	Sat 6/8/19	Mon 6/24/19			
3		QEU	12 days	Sat 6/8/19	Sat 6/22/19			
4		PID	12 days	Sat 6/15/19	Sun 6/30/19		Sử dụng GUI (phải đọc được encoder)	
5		Kết hợp IC	12 days	Sat 6/22/19	Sat 7/6/19		Chỉnh lại giá trị logic điều khiển	
6		Test	1 day	Sat 7/6/19	Sat 7/6/19			
7		Debug	7 days	Sat 7/6/19	Mon 7/15/19			
8		**IMU**	**30 days?**	Sat 6/8/19	**Fri 7/19/19**			
9		Lấy raw	12 days?	Sat 6/8/19	Sat 6/22/19			
10		Tính góc	7 days?	Sat 6/15/19	Sat 6/22/19			
11		Lọc	7 days	Sat 6/22/19	Sun 6/30/19			
12		Kết hợp IC	2 days	Sun 6/30/19	Mon 7/1/19		Kết hợp thêm IC 74HC245 và 74HC14	
13		Test	2 days	Mon 7/1/19	Tue 7/2/19			
14		Debug	14 days	Tue 7/2/19	Fri 7/19/19			
15		**Hardware**	**12 days**	Wed 6/12/19	**Thu 6/27/19**			
16		Schematic / Layout	6 days	Wed 6/12/19	Wed 6/19/19		Phải tìm hiểu GPIO để biết vị trí các chân	
17		Test S/L	1 day	Thu 6/20/19	Thu 6/20/19			
18		Làm mạch	5 days	Fri 6/21/19	Thu 6/27/19			
19		Test	1 day	Thu 6/27/19	Thu 6/27/19			
20		**Cơ khí**	**8 days**	Fri 6/21/19	**Tue 7/2/19**			
21		Vẽ khung	5 days	Fri 6/21/19	Thu 6/27/19		Lấy số liệu từ hardware	
22		Test	1 day	Thu 6/27/19	Thu 6/27/19			
23		Cắt mica	2 days	Fri 6/28/19	Mon 7/1/19			
24		Ráp	1 day	Tue 7/2/19	Tue 7/2/19			



Project: Gantt.mpp
Date: Sat 5/18/19

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			