ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	Notes	Budget Cost
1		**Động cơ**	**22 days**	Sat 6/8/19	**Tue 7/9/19**			
2		Lập trình PWM	4 days	Sat 6/8/19	Wed 6/12/19			
3		Đọc encoder	7 days	Sat 6/8/19	Sun 6/16/19			
4		PID (basic)	6 days	Mon 6/17/19	Mon 6/24/19		Sử dụng GUI (phải đọc được encoder)	
5		Kết hợp IC	8 days	Mon 6/24/19	Wed 7/3/19		Chỉnh lại giá trị logic điều khiển	
6		Test	1 day	Thu 7/4/19	Thu 7/4/19			
7		Debug	3 days	Fri 7/5/19	Tue 7/9/19			
8		**IMU**	**22 days**	Sat 6/8/19	**Tue 7/9/19**			
9		Lấy dữ liệu raw	4 days	Sat 6/8/19	Wed 6/12/19			
10		Tính góc pitch, roll	7 days	Thu 6/13/19	Fri 6/21/19			
11		Lọc bù, Kalman	7 days	Thu 6/13/19	Fri 6/21/19			
12		Kết hợp IC	2 days	Sat 6/22/19	Mon 6/24/19		Kết hợp thêm IC 74HC245 và 74HC14	
13		Test	1 day	Tue 6/25/19	Tue 6/25/19			
14		Debug	10 days	Wed 6/26/19	Tue 7/9/19			
15		**Hardware**	**13 days**	Wed 6/12/19	**Fri 6/28/19**			
16		Schematic / Layout	6 days	Wed 6/12/19	Wed 6/19/19		Phải tìm hiểu GPIO để biết vị trí các chân	
17		Test S/L	1 day	Thu 6/20/19	Thu 6/20/19			
18		Làm mạch	5 days	Fri 6/21/19	Thu 6/27/19			
19		Test	1 day	Fri 6/28/19	Fri 6/28/19			
20		**Cơ khí**	**8 days**	Fri 6/21/19	**Tue 7/2/19**			
21		Vẽ khung xe	5 days	Fri 6/21/19	Thu 6/27/19		Lấy số liệu từ hardware	
22		Test	1 day	Thu 6/27/19	Thu 6/27/19			
23		Cắt mica	2 days	Fri 6/28/19	Mon 7/1/19			
24		Ráp	1 day	Tue 7/2/19	Tue 7/2/19			
25		**Hoàn thành**	**5 days**	**Wed 7/10/19**	**Tue 7/16/19**			
26		Chỉnh sửa PID	3 days	Wed 7/10/19	Fri 7/12/19			
27		Last test	1 day	Mon 7/15/19	Mon 7/15/19			
28		Đóng gói	1 day	Tue 7/16/19	Tue 7/16/19			



Project: Gantt
Date: Sat 5/18/19

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	